



**AGREEMENT**

**BETWEEN**

**Fountain Creek Watershed Flood Control and Greenway District  
Water Activity Enterprise**

**AND**

**MATRIX DESIGN GROUP, INC.**

**FOR**

**SOUTHMOOR DRIVE FOUNTAIN CREEK CHANNEL  
STABILIZATION**

**TASK ORDER 2022-2 UNDER AMENDMENT 10**

**Effective Date of Contract: August 27, 2010**

**Effective Date of Amendment 10: December 31, 2021**

**CHANGE ORDER 1**

**September 20, 2023**

**TASK ORDER 2022-2 SOUTHMOOR DRIVE FOUNTAIN CREEK CHANNEL  
STABILIZATION PROJECT – CHANGE ORDER 1**

**CHANGE ORDER 1 AUTHORIZES THE FOLLOWING:**

**1.1 Project Management – No change**

**1.1 Project Management: \$24,135**

**1.2 Phase 1 – Engineering Analysis – No change**

**1.2 Phase 1 – Engineering Analysis: \$68,420**

**1.3 Phase 2 – Preliminary Design & Permitting – No change**

**1.3 Phase 2 – Preliminary Design & Permitting: \$108,240**

**1.4 Phase 3 – Final Design & Construction Bidding – No change**

**1.4 Phase 3 – Final Design & Construction Bidding: \$50,840**

**1.5 Phase 4 – Implementation – No change**

**1.5 Phase 4 – Implementation: \$112,300**

**Direct Expenses – No change**

**Direct Expenses: 6,500**

**Other Direct Expenses – No change**

**Other Direct Expenses: \$5,690**

**Subconsultant Fee** – Revised to include Vivid Engineering support to the 100% Design through the final design for the near-vertical cut bank. Vivid will coordinate with the geotechnical material manufacturer for final material design and procurement. Vivid will provide construction support for the construction on the cut bank including, 6 weeks of full-time construction inspection, laboratory testing, and construction engineering support. Add \$44,190 to original fee of \$26,000.

**Subconsultant Fee: \$70,190**

**Subconsultant Markup** – Corresponding 5% markup. Add \$2,210 to original fee of \$1,300.

**Subconsultant Markup: \$3,510**

**TASK ORDER 2022-2 AMENDMENT 10 PRICE: \$403,425**

Current contract price in words is Four hundred three thousand, four hundred twenty-five dollars.

**CHANGE ORDER 1 PRICE CHANGE: \$46,319**

Current contract price in words is Forty-six thousand, three hundred nineteen dollars.

**CONTRACT PRICE INCLUDING CHANGE ORDER 1: \$449,825**

Current contract price in words is Four hundred forty-nine thousand eight hundred twenty-five dollars.

**TASK ORDER 2022-2 SOUTHMOOR DRIVE FOUNTAIN CREEK CHANNEL  
STABILIZATION PROJECT – CHANGE ORDER 1**

**AUTHORIZED BY:**

_____ Allison Schuch Executive Director Fountain Creek Watershed Activity Enterprise	_____ Date
---	---------------

**ACCEPTED BY:**

_____ <i>Drew Beck</i> Drew Beck, PE Officer in Charge, Vice President Matrix Design Group, Inc.	_____ 9/21/2023 Date
--	----------------------------