



**AGREEMENT**

**BETWEEN**

**FOUNTAIN CREEK WATERSHED WATER ACTIVITY  
ENTERPRISE**

**AND**

**MATRIX DESIGN GROUP, INC.  
(CONTRACTOR)**

**FOR**

**FOUNTAIN CREEK CHANNEL RESTORATION IN PUEBLO AT  
13<sup>TH</sup> ST PROJECT**

**TASK ORDER 2020-2, Amendment 8  
January 1, 2020**

**CHANGE ORDER 1  
October 23, 2023**

**Change Order 1 Authorizes the following:**

**Task 1.1 Project Management** – task was extended to include time for continued monitoring of 408 permit requirements and to report to the US Army Corps of Engineers. Added \$5,500 to the original fee of \$27,820 for this task.

**Task 1.1 Project Management: \$33,320**

**Task 1.2 Implementation** – construction contract administration services exceeded estimated charges due to site conditions related to managing earthwork balance and restoration issues. The areas of borrow along Fountain Creek required working with the contractor to provide sufficient material to balance the project earthwork and disturbance of the creek adjacent to the creek required modification of the revegetation plans. The effort for this task requires an adjustment of \$12,000 to the original fee of \$126,562.

**Task 1.2 Implementation: \$138,562**

**Task 1.2a Implementation (THK)** – construction contract administration services were provided by the subconsultant as anticipated with no change to the contract. No change to the original fee.

**Task 1.2a Implementation: \$14,800**

**Task 1.3 408 Permit Monitoring**– task was modified to increase the effort for following up on 408 permit requirements and to work with a contractor, as needed, to conduct remedial efforts to; replant vegetation, manage weeds or manage invasive species. The task also includes an annual report to the US Army Corps of Engineers. Contract expenditures have exceeded the original contract estimate so this amount is included in the change order. The effort for this task requires an adjustment of \$50,785 to the original fee of \$24,340.

**Task 1.3 Permit Monitoring: \$75,125**

**Direct Expenses (travel, misc.)** - original budget of \$7,990 was decreased by \$6,000.

**Direct Expenses. \$1,990**

**Subconsultant Markup** - Subconsultant markup original budget of \$740 is not changed.

**Subconsultant Markup: \$740**

**TASK ORDER 2020-2 AMENDMENT 8 PRICE: \$202,252**

Current contract price in words is: Two hundred Two Thousand Two Hundred Fifty-two dollars.

**CHANGE ORDER 1 PRICE CHANGE: \$62,285**

Estimated price change in words is: Sixty-two Thousand Two Hundred Eighty-five dollars.

**CONTRACT PRICE INCLUDING CHANGE ORDER 1: \$264,537**

Contract price with Change Order 1 in words is: Two Hundred Sixty-four Thousand Five Hundred Thirty-seven dollars.

**Authorized By:**

---

**Allison Schuch**  
**Executive Director**  
**Fountain Creek Watershed Water Activity Enterprise**

---

**Date**

**Accepted By:**

---

**Drew Beck, PE**  
**Vice President, Officer-in-Charge**  
**Matrix Design Group, Inc.**

---

**Date**