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AGREEMENT 
 

BETWEEN  
 

Fountain Creek Watershed Flood Control and Greenway District 
Water Activity Enterprise 

 
AND 

 
MATRIX DESIGN GROUP, INC.  

 
FOR 

 
SOUTHMOOR DRIVE FOUNTAIN CREEK CHANNEL 

STABILIZATION 
 

TASK ORDER 2022-2 UNDER AMENDMENT 10 
Effective Date of Contract:  August 27, 2010 

 
Effective Date of Amendment 10: December 31, 2021 

 
CHANGE ORDER 1 
September 20, 2023 
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STABILIZATION PROJECT – CHANGE ORDER 1 
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CHANGE ORDER 1 AUTHORIZES THE FOLLOWING: 

1.1 Project Management – No change 
1.1 Project Management: $24,135 

1.2  Phase 1 – Engineering Analysis – No change  
1.2  Phase 1 – Engineering Analysis: $68,420  

1.3  Phase 2 – Preliminary Design & Permitting – No change 

1.3  Phase 2 – Preliminary Design & Permitting: $108,240 

1.4  Phase 3 – Final Design & Construction Bidding – No change 

 1.4  Phase 3 – Final Design & Construction Bidding: $50,840 

1.5  Phase 4 – Implementation – No change 

1.5  Phase 4 – Implementation: $112,300  

Direct Expenses – No change 
Direct Expenses: 6,500 

Other Direct Expenses – No change 
Other Direct Expenses: $5,690 

Subconsultant Fee – Revised to include Vivid Engineering support to the 100% Design through 
the final design for the near-vertical cut bank. Vivid will coordinate with the geotechnical 
material manufacturer for final material design and procurement. Vivid will provide construction 
support for the construction on the cut bank including, 6 weeks of full-time construction 
inspection, laboratory testing, and construction engineering support. Add $44,190 to original fee 
of $26,000. 

Subconsultant Fee: $70,190 
Subconsultant Markup – Corresponding 5% markup. Add $2,210 to original fee of $1,300. 

Subconsultant Markup: $3,510 
TASK ORDER 2022-2 AMENDMENT 10 PRICE: $403,425 
Current contract price in words is Four hundred three thousand, four hundred twenty-five dollars.  
 
CHANGE ORDER 1 PRICE CHANGE: $46,319 
Current contract price in words is Forty-six thousand, three hundred nineteen dollars.  
 
CONTRACT PRICE INCLUDING CHANGE ORDER 1: $449,825 
Current contract price in words is Four hundred forty-nine thousand eight hundred twenty-five 
dollars.  
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AUTHORIZED BY:  

__________________________________ 
Allison Schuch                              Date  
Executive Director 
Fountain Creek Watershed Activity Enterprise 
 
ACCEPTED BY: 

__________________________________  
Drew Beck, PE                              Date 
Officer in Charge, Vice President 
Matrix Design Group, Inc. 

9/21/2023


