AGREEMENT

BETWEEN

Fountain Creek Watershed Flood Control and Greenway District
Water Activity Enterprise

AND
MATRIX DESIGN GROUP, INC.
FOR

SOUTHMOOR DRIVE FOUNTAIN CREEK CHANNEL
STABILIZATION

TASK ORDER 2022-2 UNDER AMENDMENT 10
Effective Date of Contract: August 27, 2010

Effective Date of Amendment 10: December 31, 2021

CHANGE ORDER 1
September 20, 2023
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TASK ORDER 2022-2 SOUTHMOOR DRIVE FOUNTAIN CREEK CHANNEL
STABILIZATION PROJECT - CHANGE ORDER 1

CHANGE ORDER 1 AUTHORIZES THE FOLLOWING:

1.1 Project Management — No change
1.1 Project Management: $24,135

1.2 Phase 1 — Engineering Analysis — No change
1.2 Phase 1 — Engineering Analysis: $68,420
1.3 Phase 2 — Preliminary Design & Permitting — No change

1.3 Phase 2 — Preliminary Design & Permitting: $108,240
1.4 Phase 3 — Final Design & Construction Bidding — No change
1.4 Phase 3 — Final Design & Construction Bidding: $50,840
1.5 Phase 4 — Implementation — No change
1.5 Phase 4 — Implementation: $112,300

Direct Expenses — No change
Direct Expenses: 6,500
Other Direct Expenses — No change
Other Direct Expenses: $5,690

Subconsultant Fee — Revised to include Vivid Engineering support to the 100% Design through
the final design for the near-vertical cut bank. Vivid will coordinate with the geotechnical
material manufacturer for final material design and procurement. Vivid will provide construction
support for the construction on the cut bank including, 6 weeks of full-time construction
inspection, laboratory testing, and construction engineering support. Add $44,190 to original fee
of $26,000.

Subconsultant Fee: $70,190
Subconsultant Markup — Corresponding 5% markup. Add $2,210 to original fee of $1,300.
Subconsultant Markup: $3,510

TASK ORDER 2022-2 AMENDMENT 10 PRICE: $403,425
Current contract price in words is Four hundred three thousand, four hundred twenty-five dollars.

CHANGE ORDER 1 PRICE CHANGE: $46,319
Current contract price in words is Forty-six thousand, three hundred nineteen dollars.

CONTRACT PRICE INCLUDING CHANGE ORDER 1: $449,825

Current contract price in words is Four hundred forty-nine thousand eight hundred twenty-five
dollars.
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TASK ORDER 2022-2 SOUTHMOOR DRIVE FOUNTAIN CREEK CHANNEL
STABILIZATION PROJECT - CHANGE ORDER 1

AUTHORIZED BY:

Allison Schuch Date
Executive Director
Fountain Creek Watershed Activity Enterprise

ACCEPTED BY:
Drecwr Beck 9/21/2023
Drew Beck, PE Date

Officer in Charge, Vice President
Matrix Design Group, Inc.
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